Print Date: 12/23/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP323

Contractor: Blevins Enterprises, Inc.
Contractor's P O Box 98
Address: Hwy 56 -108

Altmont, TN 37301-0098

Estimate Number: 0008 Estimate Type: Progress

Contract Location: The sweeping on various Interstate and State Routes.

Counties: CARTER, SULLIVAN, UNICOI, WASHINGTON

Project(s): 98019-4137-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$82,039.98
$0.00
$82,039.98
$0.00
$0.00
$82,039.98

Previous to Date

$73,836.08
$0.00
$73,836.08

$0.00
$0.00
$73,836.08

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$8,203.90
$0.00
$8,203.90

$0.00
$0.00
8,203.90

Current Contract:
Original Contract:

Pay Period: 11/21/2016 to 12/20/2016

Time
399.0 Days
329.0 Days
329.0 Days

82.46 9,

83.35 %
- %

Dates
12/04/2015
12/10/2015
01/06/2016
01/27/2016
03/13/2016
02/28/2017

Amounts

$98,428.60
$98,428.60
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Print Date: 12/23/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

98019-4137-04 100.00 NA 8,203.90 The sweeping on various Interstate and State Routes.
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
98019-4137-04 0700 9000 108-07 DAY LIQUIDATED DAMAGES/FAILURE Bid: 0.000 Unit Price: $1,000.00
TO BEGIN WORK This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4137-04 0700 9003 108-07 DAY LIQUIDATED DAMAGES/FAILURE Bid: 0.000 Unit Price: $342.00
TO MAINTAIN CONTINUOUS This Est: 0.000 This Est: $0.00
OPERATION Total: 0.000 Total: $0.00
98019-4137-04 0700 9004 108-07 DAY LIQUIDATED Bid: 0.000 Unit Price: $684.00
DAMAGES/SWEEPING This Est: 0.000 This Est: $0.00
UNCOMPLETED TIMES L.M. Total: 0.000 Total: $0.00
98019-4137-04 0700 9001 108-08.04 HOUR LIQUIDATED DAMAGES/LANE Bid: 0.000 Unit Price: $1,000.00
CLOSURE >= 25000 ADT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4137-04 0700 9002 108-08.04 HOUR LIQUIDATED DAMAGES/LANE Bid: 0.000 Unit Price: $500.00
CLOSURE < 25000 ADT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
98019-4137-04 0700 0010 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
98019-4137-04 0700 0020 719-01 L.M. SWEEPING Bid: 1,439.000 Unit Price: $68.40
This Est: 119.940 This Est: $8,203.90
Total: 1,199.400 Total: $82,038.96

RR004

V47 - TSMR  *END OF REPORT*
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